CONSTRUCTION MANAGEMENT PLAN
Hanover Reed Street Project

Hanover R.S. Limited Partnership (the “Applicant™) proposes the following elements of a
Construction Management Plan in order to minimize any impacts from construction of the
buildings to be developed at the project along Reed Street, NE (referred to herein as
“Hanover Reed Street”). The Applicant shall be bound by the terms of the Construction
Management Plan, which will be incorporated as a condition of the PUD approval for
Hanover Reed Street, for each phase of the project.

e Neighbor Properties: The Applicant acknowledges that Hanover Reed Street

construction of Phase II-A will take place an alley’s width away from occupied
residential homes in Square 3841 fronting on 10" Street and Evarts Street that were
built in the early 1920’s (“Neighbor Properties”). In the development and
construction of Hanover Reed Street, the Applicant shall require its general
contractor and all others performing work on its behalf to take commercially
reasonable steps to preserve and protect Neighbor Properties from damage arising
from the development and construction of Hanover Reed Street and related
activities. The development and construction of Hanover Reed Street shall be
performed by the Applicant or Applicant’s contractors and representatives in (a) a
commercially reasonable, safe, and workmanlike manner; and (b) in accordance
with generally accepted construction practices in the District of Columbia. The
Applicant shall promptly and diligently remedy any physical damage to Neighbor
Properties. The Applicant shall also clean or mitigate any waste, excessive noise,
smells, fumes, dirt, or debris that emanates from the Hanover Reed Street
construction at Applicant’s expense.

e Traffic and Construction Control Plan: During construction of Hanover Reed

Street, construction will require the closure of Reed Street (Alley) for the
reconstruction and realignment of Reed Street (Alley). During reconstruction of
the north-south and east-west alleys in Square 3841, temporary closures will be
required. Prior to construction of each phase, and prior to submission to the District

Department of Transportation (“DDOT”), the Applicant will use commercially
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reasonable efforts to meet with the Community Advisory Committee (defined
below) to review the Applicant’s proposed traffic control plan and truck routing
plan. The Applicant will incorporate commercially reasonable comments provided
by the Committee and submit the plans to DDOT for review and approval in
accordance with its standards and guidelines. A copy of the DDOT approved traffic
control plan will be provided to Advisory Neighborhood Commission (“ANC”’) 5B
and the Committee. Prior to pulling a building permit, the Applicant will work with
the ANC and the owners/operators of other major construction projects in the
neighborhood, if any, to coordinate construction activity, and therefore anticipate
significant traffic impacts. At least a 10-day written notice will be given to
Neighbor Properties ahead of any closures of the of the Neighbor Properties service
alleys (Evarts Street Alley and 10" Street Alley). The Applicant will coordinate the
continuation of trash service pick-up for Neighbor Properties during the service
alley closures.

Construction Parking: Any available on-site parking will only be for full-time

employees of the general contractor. All other construction workers will be
required to park off-site at public parking lots or will use mass transit. A list of
public parking lots will be provided to the subcontractors working on the project.
The general contractor will coordinate off-site parking with its subcontractors to
eliminate parking by construction personnel on adjacent residential streets. The
Applicant will include a statement in its contract with the general contractor that
parking by construction personnel and subcontractors in adjacent residential streets
and service alleys is prohibited.

Community Advisory Committee: The Applicant will establish a Community

Advisory Committee (the “Committee”), comprised of the Applicant, members of
ANC 5B, the Brookland Neighborhood Civic Association, and the residents of the
surrounding residential community. The Committee will oversee and coordinate
community concerns and issues during the construction of the Hanover Reed Street.
The intent of the Committee is to provide a forum for discussion and resolution of
issues and concerns relating to the construction of Hanover Reed Street not already

addressed in this Construction Management Plan. The Applicant will work with



adjacent property owners to establish membership on the Committee. The
Committee shall meet on a bi-monthly schedule, or on an as-needed basis, as
determined by the Committee and will meet virtually or in-person as determined by
the Committee. Any member of the Committee may address immediate concerns
regarding this project with other committee members at any time. Notice for the
meetings will be posted as determined by the Committee.

Communication: The general contractor will designate a community liaison prior

to commencement of construction. The liaison and the designated Applicant
representative will be the key contacts for interaction with members of the
community regarding construction. Initial contact information is provided at the
end of this document. In addition, the Applicant will provide an emergency contact
number that can be accessed 24-hours a day for construction concerns.

Site Management: After purchasing the property, but prior to the commencement

of construction activities, the Applicant shall continue to conduct routine
maintenance of the existing buildings. At the time construction commences, the
Applicant will require the erection and maintenance of a construction fence and
other erosion control measures around the phase to be constructed pursuant to an
erosion and sediment plan as approved by the DC Department and Consumer &
Regulatory Affairs. The fence will have a full-height, neutral-colored vision barrier.
The construction site will be lighted during hours of darkness while under
construction. These lights at night will be kept to a minimum while still being
sufficient to provide necessary security and to comply with the federal and local
safety standards. It is the intent that the lighting will not adversely impact
neighboring properties.

Cleanliness: The Applicant will require the commercially reasonable removal of
construction rubbish and construction debris during the construction workday.
Portable toilets will be placed away from Franklin Street during construction of
Phase I and Phase Il and away from the north-south and east-west alleys in Square
3846 during construction of Phase II-A. All construction access and egress streets
will be swept and/or watered daily to minimize dust and mud. A rip rap tracking

pad will be built and maintained at the construction entrance for use by all



construction vehicles leaving the construction site. The Applicant's environmental
consultant will monitor the construction site for dust control during excavation
activities per the approved erosion and sediment control plan. The Applicant will
also undertake a program of pest control to ensure that no increase in pest activity
occurs during the construction period. The Applicant will continue active pest
management during construction. Construction workers food leftovers will be
collected and removed from the perimeter of the site daily to avoid attracting
vermin. A dedicated area for construction personnel to have lunch/food breaks will
be provided.

Work Hours: The normal construction work week will be Monday through
Saturday, 7:00 a.m. to 7:00 p.m., in accordance with Section 105.1.2 of the D.C.
Construction Code Supplement. No construction will occur on Sundays or on any
legal holidays observed in the District of Columbia, unless otherwise approved by
the District as an after-hours permit. An after-hours permit requires written
comments or recommendations from ANC 5B or the Single Member District
representative for ANC 5B for ANC 5B04 per Section 1054.1.1 of Title 12-A
(Construction Code Supplement).

Contractors: The Applicant will enforce contractor compliance with all rules and
regulations described herein. Such conditions will be included in any general and
sub-contractor contracts.

Pre-Construction Survey of Adjacent Structures: The Applicant will select and

hire an independent testing and inspection firm to conduct a thorough video pre-
construction survey of residential properties abutting to Phase 1I-A (i.e., those 17
properties facing the west side of 10th Street, NE [Lots 48-64 in Square 3841] and
those 9 properties facing the north side of Evarts Street, NE [Lots 65-70 and Lots
76-78 in Square 3841], all subject to the owners opting in or consenting to such
pre-construction survey) in order to document pre-construction condition of homes.
A copy of this video report will be provided to the owner of the home prior to
commencement of any construction activities.

Monitoring Activities: The Applicant will monitor vibrations during installation

of the excavation support system on Phase II-A to confirm that potentially



damaging vibrations do not extend into the nearby homes. In addition to vibration
monitoring, earth movement inclinometers will be installed along the support of
excavation system along 10" Street Alley and Evarts Street Alley. Inclinometers
reading will be collected by the Applicant’s structural engineer at least once a week
during the excavation and structure installation to grade. Copies of the monitoring
reports will be provided to the Committee and the ANC in the event that the
recommended range of vibrations or earth movement specified by the Applicant’s
structural engineer are exceeded.

Environmental Monitoring: In addition to complying with all required

environmental rules and regulations, the Applicant's environmental consultant will
provide on-site screening of excavated soils during excavation activities. In the
event that contaminated soils are discovered during excavation activities and
environmental remediation is required, the Applicant will notify ANC 5B and
BNCA within five (5) days of confirmation of such contamination. The Applicant
will thereafter excavate, handle, transport, and dispose of any such contaminated
soil in compliance with all required environmental rules and regulations.

Crane Swing: The Applicant's contractor may erect cranes on each construction
site for Hanover Reed Street. Any such crane(s) will be located within the project
site during each phase of construction. The number and location of any such cranes
are planned to minimize the length of the crane extension and over swing on the
block. At this time, the Applicant does not believe that any cranes will be required
to swing over the Neighbor Properties. Regardless, at no time will any such crane
swing any building/construction materials over Neighbor Properties. Further, if a
crane swing is required over Neighbor Properties, the Applicant or the Applicant’s
general contractor will provide and maintain the following insurance coverage
throughout the term of the crane use:

o Commercial General Liability which includes coverage for bodily injury
and death, property damage, and completed operations coverage, with a
minimum limit of $2,000,000 per occurrence (which limit may be satisfied
by a combination of primary and excess liability policies) insuring

Applicant and its general contractor in connection with crane operations and



construction activities. The owners of property within the crane swing will
be named as additional insureds (“Additional Insured Parties) under the
Commercial General Liability Policy(ies). Such insurance shall provide
primary coverage without contribution from any other insurance or self-
insurance carried by or for the benefit of the Additional Insured Parties, and
shall not be excess of any other valid and collectible insurance. The
Applicant will provide all labor and support required to file and pursue all
bona fide insurance claims to their completion resulting from the
Applicant’s construction activities. Proof of coverage shall be provided to
Neighbor Properties before operation of a crane that will swing over
Neighbor Properties.

e Security: The Applicant will maintain security to patrol the development during
construction of Hanover Reed Street. The combination of private security guards
and a fully monitored (24 hours per day, 7 days per week) camera system, will be
in place during construction; the Applicant commits that the project will provide
security guards after hours and on weekends and holidays until occupancy is
achieved. Upon commencement of construction, the Applicant will require the
general contractor to provide sufficient security to patrol the area within its control,
as necessary. The Applicant's general contractor will notify the D.C. Metropolitan
Police Department prior to the start of construction and provide a point of contact
to ensure proper communication and security coverage.

e Public Transportation Options: Numerous public transportation options are

available to the community and visitors to aid in circulation to, from, and around
the neighborhood. It is not anticipated that any services will be interrupted during
the construction of Hanover Reed Street.

e Initial Contact Information: The following is the initial contact information for

development of the Site:

Tom Denney [tdenney@hanoverco]

If any changes occur to the plan outlined above, the Applicant will work with the
Committee, as appropriate, to implement such changes.



